CMRS Status Summary — January 2002

Company

Issues

Alltel
(No change)

22 - Complete

Albemarle, Carroll, Charlottesville, Chesapeake,
Chesterfield, Danville, Galax, Grayson, Hampton,
Hanover, Henrico, Henry, Lynchburg, Martinsville,
Newport News, Norfolk, Portsmouth, Powhatan,
Richmond, Suffolk, VA Beach, & York.

5 -> 6 months

e PSAP lIssue - Bedford (PSAP CPE) & Washington
(Contact)

¢ Lost request - Pittsylvania

¢ Pending implementation - James City (1/02) &
Williamsburg (1/02)

10 - < 6 months

Charles City, Culpeper, Dinwiddie, Emporia, Franklin,
Gloucester, Isle of Wight, New Kent, Petersburg, & Surry.

AT&T (No
change)

5 - Complete

Alexandria, Arlington, Fairfax, Loudoun & Prince William

Cingular

1 - Complete

Fairfax County

18 - > 6 months

e LEC Issues - Accomack (SS7 Links), Northampton
(SS7 Links), Shenandoah (Shentel), & Westmoreland
(Trunks)

o Agreement Issue - Alexandria, Arlington, Frederick,
Loudoun, Orange, Spotsylvania, & Winchester

e PSAP Issue — King George (PSAP Trunks), Louisa
(PSAP CPE), & Washington (PSAP CPE)

¢ Pending implementation — Clarke (1/02), Culpeper
(1/02), Fauquier (1/02), and Prince William (1/02)
(were all to be implemented in December 01)

1 - <6 months

Stafford

Nextel

10 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Newport
News, Norfolk, Portsmouth, Suffolk, VA Beach, & York

6 - > 6 months

o In progress - Isle of Wight, James City, & Williamsburg

¢ Pending implementation - Henrico (1/02), Prince
William (1/02), & Richmond (1/02) (were to be
completed in 12/01 but maternity leave of a critical
position is delaying)

3 - <6 months

Hopewell, Southampton, & Stafford

Nextel
Partners

(No January
Report)

0 - Completed

4 - > 6 months

e Pending Implementation - Albemarle (12/01),
Charlottesville (12/01), Roanoke (12/01), & Roanoke
County (1/02)

4 - < 6 months

Frederick, Montgomery, Salem, & Winchester.

NTelos

30 — Complete

Albemarle, Charlottesville, Chesapeake, Chesterfield,
Clarke, Danville, Hampton, Hanover, Harrisonburg,
Henrico, Henry, James City, Lexington, Lynchburg,
Martinsville, Newport News, Norfolk, Orange,
Pittsylvania, Portsmouth, Powhatan, Richmond,
Roanoke, Rockbridge, Rockingham, Suffolk, VA Beach,
Williamsburg, Winchester & York.

6 - > 6 months

e PSAP lIssues - Bedford (PSAP CPE), Isle of Wight
(PSAP CPE), Louisa (PSAP CPE)

¢ Pending Implementation - Roanoke County (1/02),
Salem (1/02), Shenandoah (1/02)

4 - <6 months

¢ Pending Implementation - Blacksburg (1/02),
Christiansburg (1/02), Montgomery (1/02),
e Others - Pulaski
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Sprint PCS

13 - Complete

Chesapeake, Chesterfield, Hampton, Hanover, Henrico,
James City, Newport News, Norfolk, Portsmouth,
Powhatan, Richmond, Suffolk, VA Beach,
Williamsburg, York.

9 - > 6 months

o Lucent Switch Issue - Alexandria, Arlington, Culpeper,
Fairfax, Loudoun, & Prince William
o PSAP Issues - Spotsylvania (Contact)

11 - < 6 months

Charles City, Dinwiddie, Emporia, Gloucester, Isle of
Wight, New Kent, Petersburg, Southampton, Surry,
Warren, & Winchester

Triton/Suncom

15 - Complete

Albemarle, Charlottesville, Chesapeake, Hampton,
Harrisonburg, Henry, Lynchburg, Martinsville, Newport
News, Norfolk, Portsmouth, Rockingham, Suffolk, VA
Beach, & York.

18 - > 6 months

o PSAP Issues - Bedford (PSAP CPE)

o CAS/NCAS Switch Issue - Chesterfield (1/02), Clarke,
Hanover, Henrico (1/02), Isle of Wight, Montgomery,
Orange, Pittsylvania, Powhatan, Richmond,
Rockbridge & Winchester (all by end of 2/02)

¢ Pending Implementation - Accomack (1/02), Danville
(2/02 delayed from 12/01), James City (1/02),
Northampton (1/02) & Williamsburg (1/02)

16 - < 6 months

Dinwiddie, Emporia, Franklin, Frederick, Gloucester,
Hopewell, Mecklenburg, New Kent, Petersburg, Pulaski,
Radford, Southampton, Stafford, Surry, Sussex, &
Warren

U.S. Cellular

3 - Complete

Albemarle, Charlottesville & Lynchburg

12 - > 6 months

e PSAP Issue - Bedford (PSAP CPE)

e Switch not in service until 1/02 - Christiansburg,
Roanoke, Roanoke County, Rockbridge, Salem, &
Twin County

¢ Pending Implementation — Henry (2/02), Franklin
County (2/02) & Martinsville (2/02)

0 - < 6 months

Verizon
Wireless

21 - Completed

Accomack, Arlington, Chesapeake, Chesterfield,
Fairfax, Fauquier, Hampton, Henrico, James City,
Loudoun, Newport News, Norfolk, Northampton,
Portsmouth, Powhatan, Richmond, Shenandoah,
Suffolk, VA Beach, Williamsburg* & York.

19 - > 6 months

o PSAP Issue - Bedford, Louisa, Spotsylvania, and
Stafford

¢ Trunk Installation - Emporia, Franklin, Isle of
Wight, Montgomery, Westmoreland, Roanoke, and
Roanoke County.

¢ Miscommunications - Orange

¢ Pending Implementation - Alexandria (1/02), Prince
William (1/02), Danville (1/02), Hanover (1/02),
Pittsylvania (1/02), Rockbridge (2/02), and
Washington (1/02)

1 - <6 months

Southampton

VoiceStream
(No report)

0 - Completed

0 - > 6 months

10 - < 6 months

Albemarle, Alexandria, Arlington, Charlottesville, Fairfax,
Fauquier, Loudoun, Prince William, Stafford, &
Warrenton (all planned by end of 1/02)
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